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7 July 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report to
9-13 June 1969 -

1. The purpose of the trip was'two—fold:

|::::f:::confirm the space being contracted for at

b. Discuss the plans for the FY-70 budget with

2. On 9 June| land I updated the last
blue print for the space that | |and Pratt & Whitney
are occupying., ]

| The space is

adequate and 1s of a peculiar layout due to the overall
arrangement of the ground floor. There are [ | personnel
in the area which includes Security, Commo, Auditors (ICAD and
Defense) stenographers and space for couriers. The blue print
is available in D/M. ' '

3. This office is located in one of three | J

:_l OSP has two offices in one of the other | |

. and yet the OSP Security Officer, Stenographer
and Courier are located in | |office.

4, On Tuesday, 10 June, | 1| and
I reviewed the progress of work on Hangar Nbr 1 and .the
runway. Particular attention was given to the type of
cracks in the runway, such as the alligator type vs the
long cracks. This runway was completed in 1940/41. The
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staff at [:::::::]had apparently made a study of the "R"
critical runway abort point and had recommended that the
6,000 feet runway be extended 500 feet at each end plus an
overrun of 500 feet at the ends. This was further based

on the premise that [:::::::]WDuld be using the runway for
the next five years.

6. The hangar work was progressing rapidly and would
be available by 1 August. However upon the completion of
the new wiring the old wiring will have to be removed, which
will not delay or deny the use of the hangar.

7. On Wednesday morning, 11 June, a meeting was held
with the | | of the Main Base Engincer's
Office. | |was not available. | |

a. The site location of the | | Phase 11
Building was agreed upon after the architectural and
engineering plans had been at Main Base for over three
months. The final approval for the building plan had to
come from AFSC which would require more time. However,
| | stated that if [ Jcould give him a
"Letter of Emergency'" he thought that AFSC would waive
their approval based on his telephone call.

b. The hangar door wheel housings which had been
included in [ Jrequest had not been included in

the Main Base contract. | | promised to have
his personnel inspect the housing and repair where
required,
c. | |stated that the hangar and runway
would be available for operations on 1 August.
At the end of the meeting | |agreed that the
discussion should be made a matter of record due to -the
delay in getting the | | plans approved and
LOX Building contract out for bid. I prepared a draft of
the meeting and gave it to | | would

then be aware of the points discussed at the meeting.
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8. a. In the afternoon, the balancing of the air
conditioning system in the PE building was reviewed
and estimates obtained, In the pilot's ready room the
electrical paneling was reviewed and estimates
obtained. -

b. The ] | Building costs were .
. reviewed. | |[had originally requested two

. : buildings - a storage building and an Inspection/

' Preparation Building. Due to | | budget
limitations, only one building could be financed.

was told that only two/three cannisters

would be at North Base at any one time. Any additional
[ required would be airlifted.

. ~e. [ Tis in the process of moving the Link
Trainer from the Admin Building compound. The trainer
has not been used and was excess due to the loss of the
personnel slot. '

25X1A

25X1A

9. a. On 12 June in | k office in |

| 25X1A

a FY-70 and 71 facilities budget plan was firmly
established. This was based on the attitude of con-
tractors not being interested in small contracts of

$10,000 to $30,000, at different times involving different

- types of work at North Base.

b. Also | | agreed that his facilities
inspector, | | - would report to | |
and/or [______1the progress of work, This is deemed
necessary in that the A&E drawings submitted by
and Company to Main Base would be changed or altered
without informing[  Ipersonnel or | |

¢. Thru| | contacts  and based on his
work at other Air Force bases, it was determined that a
runway compaction test would require about 6 to 10 holes
3 feet deep at about $100.00 per hole. This estimate
will be used in talking to AFIGO-S who contacts AFSC,
if the work on the present cracks in the runway are
not adequately treated.
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d. | | will visit[:::::::]twice

monthly during the repair of the hangar, runway,
I lprogram and the | | con-
tracting, or uBtil the end of August.

Assistant Deputy for Materiel, OSA

AD/M/OSA/[  ]let (25 June 1969)
Distribution:

#1 - D/M/OSA

#2 - SS/0SA

#3 - CMD/OSA

#4 - B&FD/0SA

#5 -~ D/M/0OSA (Chrono)
#6 - RB/0OSA

#7 - D/SA
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